

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

General Instructions

Amendment (Existing Project) Y/N					Date:	11/14/19		
District	EA	Project ID		PPNO	MPO ID		Alt Proj. ID / prg.	
01				2374				
County	Route/Corridor	PM Bk	PM Ahd	Project Sponsor/Lead Agency				
HUM				Eureka, City of				
				MPO		Element		
				Non-MPO		LA		
Project Manager/Contact		Phone		E-mail Address				
Scott Ellsmore		(707)441-4181		sellsmore@ci.eureka.ca.gov				
Project Title								
Hawthorne, Felt, & 14th Street Rehabilitation								
Location (Project Limits), Description (Scope of Work)								
In the City of Eureka, Hawthorne Street from Broadway to Felt, Felt Street from Hawthorne to Del Norte, 14th Street from "M" to West Avenue. Asphalt overlays with striping, pavement markings, sidewalk replacements, and detectable warning mat installation.								
Component								
		Implementing Agency						
PA&ED	Eureka, City of							
PS&E	Eureka, City of							
Right of Way								
Construction	Eureka, City of							
Legislative Districts								
Assembly:	2		Senate:	2		Congressional:	2	
Project Benefits								
Preservation of existing roadway system. Sidewalk improvements increase safety and accessibility for pedestrians.								
Purpose and Need								
Weathering, aging, and loading have led to degraded asphalt and poor rideability on the streets within this project. Routine maintenance is no longer adequate to preserve or extend the pavement life and resurfacing of the streets is necessary. Request State-only funding								
Category		Outputs/Outcomes				Unit	Total	
State Highway Road Construction		Operational improvement(s)				Each	1	
ADA Improvements	Y	Bike/Ped Improvements		Y	Reversible Lane analysis		N	
Inc. Sustainable Communities Strategy Goals			Y	Reduces Greenhouse Gas Emissions				N
Project Milestone						Existing	Proposed	
Project Study Report Approved						12/13/17		
Begin Environmental (PA&ED) Phase						07/01/2014		
Circulate Draft Environmental Document				Document Type				
Draft Project Report								
End Environmental Phase (PA&ED Milestone)						12/01/2014		
Begin Design (PS&E) Phase						07/01/2014		
End Design Phase (Ready to List for Advertisement Milestone)						02/01/2015		
Begin Right of Way Phase								
End Right of Way Phase (Right of Way Certification Milestone)								
Begin Construction Phase (Contract Award Milestone)						10/01/2019	07/01/20	
End Construction Phase (Construction Contract Acceptance Milestone)						11/01/2019	10/31/21	
Begin Closeout Phase						12/01/2019	11/01/21	
End Closeout Phase (Closeout Report)						01/01/2020	12/01/21	

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento,

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Complete this page for amendments only

Date: 11/14/19

District	County	Route	EA	Project ID	PPNO	Alt. ID
01	HUM				2374	


SECTION 1 - All Projects

Project Background
Programming Change Requested
NA
Reason for Proposed Change
NA
If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related to the delay, and 3) how cost increase will be funded
Other Significant Information
NA

SECTION 2 - For SB1 Projects Only

Project Amendment Request (Please follow the individual SB1 program guidelines for specific criteria)

SECTION 3 - All Projects

Approvals			
I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing of this amendment request.*			
Name (Print or Type)	Signature	Title	Date
Scott Ellsmore		Traffic Project Manager	11/20/2019

Attachments

- 1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency
- 2) Project Location Map