

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION  
PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised 13 Aug 2019 v8.01g)

General Instructions

Amendment (Existing Project)		No		Date:	11/15/19		
District	EA	Project ID		PPNO	MPO ID		
01		0119000015		2516			
County	Route/Corridor	PM Bk	PM Ahd	Nominating Agency			
HUM	VAR	VAR	VAR	City of Trinidad			
				MPO	Element		
				Non-MPO	Local Assistance		
Project Manager/Contact		Phone		E-mail Address			
Rebecca Price-Hall		707-499-6454		rpricehall@trinidad.ca.gov			
<b>Project Title</b>							
Downtown Pedestrian & Connectivity Improvements							
<b>Location (Project Limits), Description ( Scope of Work)</b>							
Patrick's Point Drive from Main Street to Janis Court, Scenic Drive from Main Street to the Saunders Shopping Center driveway, and Trinity Street from Edwards Street to Main Street. Pedestrian and connectivity improvements to Patrick's Point Drive, Scenic Drive, and Trinity Street, including sidewalks, driveways, curb ramps, crosswalks, signage, striping and pavement repair.							
<b>Component</b>							
		<b>Implementing Agency</b>					
PA&ED	City of Trinidad						
PS&E	City of Trinidad						
Right of Way	City of Trinidad						
Construction	City of Trinidad						
<b>Legislative Districts</b>							
Assembly:	2		Senate:	2		Congressional:	2
<b>Project Benefits</b>							
The primary purpose of the project is to remove accessibility barriers and extend new safe and accessible pedestrian routes along portions of Patrick's Point Drive, Scenic Drive, and Trinity Street.							
<b>Purpose and Need</b>							
The new accessible routes will provide direct connections to the Trinidad Library/Museum, Saunders Park, Trinidad Town Hall, Trinidad Elementary School and the Trinidad Bay overlook at Edwards Street. The project will also reduce conflicts and potential safety hazards between pedestrians and vehicles by formalizing and improving access to off-street parking areas							
<b>Category</b>		<b>Outputs</b>			<b>Unit</b>	<b>Total</b>	
Active Transportation		Pedestrian/Bicycle facilities miles constructed			LF	1200	
ADA Improvements							
NHS Improvements	No	Roadway Class			Reversible Lane analysis	No	
Inc. Sustainable Communities Strategy Goals		No		Reduces Greenhouse Gas Emissions		No	
<b>Project Milestone</b>					<b>Existing</b>	<b>Proposed</b>	
Project Study Report Approved					12/15/17		
Begin Environmental (PA&ED) Phase						08/01/18	
Circulate Draft Environmental Document			Document Type	CE		12/01/18	
Draft Project Report						NA	
End Environmental Phase (PA&ED Milestone)						04/01/19	
Begin Design (PS&E) Phase						08/01/19	
End Design Phase (Ready to List for Advertisement Milestone)						04/01/20	
Begin Right of Way Phase						08/01/19	
End Right of Way Phase (Right of Way Certification Milestone)						04/01/20	
Begin Construction Phase (Contract Award Milestone)						10/01/20	
End Construction Phase (Construction Contract Acceptance Milestone)						06/30/22	
Begin Closeout Phase						07/01/22	
End Closeout Phase (Closeout Report)						12/27/22	

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento,

**PROJECT PROGRAMMING REQUEST**

DTP-0001 (Revised 13 Aug 2019 v8.01g)

Date: 11/15/19

**Additional Information**

[Empty box for Additional Information]

**ADA Notice**

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

**PROJECT PROGRAMMING REQUEST**

DTP-0001 (Revised 13 Aug 2019 v8.01g)

Date: 11/15/19

District	County	Route	EA	Project ID	PPNO
01	HUM	VAR		0119000015	2516
<b>Project Title:</b> Downtown Pedestrian & Connectivity Improvements					

Existing Total Project Cost (\$1,000s)								Implementing Agency	
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+		Total
E&P (PA&ED)	40							40	City of Trinidad
PS&E	60							60	City of Trinidad
R/W SUP (CT)									City of Trinidad
CON SUP (CT)									City of Trinidad
R/W	15							15	City of Trinidad
CON		465						465	City of Trinidad
<b>TOTAL</b>	<b>115</b>	<b>465</b>						<b>580</b>	

  

Proposed Total Project Cost (\$1,000s)								Notes	
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+		Total
E&P (PA&ED)	40							40	
PS&E	60							60	
R/W SUP (CT)									
CON SUP (CT)									
R/W	15							15	
CON		465						465	
<b>TOTAL</b>	<b>115</b>	<b>465</b>						<b>580</b>	

<b>Fund No. 1:</b>	RTIP								Program Code
Existing Funding (\$1,000s)									
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)	40							40	HCAOG
PS&E	60							60	
R/W SUP (CT)									
CON SUP (CT)									
R/W	15							15	
CON		435						435	
<b>TOTAL</b>	<b>115</b>	<b>435</b>						<b>550</b>	

  

Proposed Funding (\$1,000s)									Notes
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	
E&P (PA&ED)	40							40	
PS&E	60							60	
R/W SUP (CT)									
CON SUP (CT)									
R/W	15							15	
CON		435						435	
<b>TOTAL</b>	<b>115</b>	<b>435</b>						<b>550</b>	

<b>Fund No. 2:</b>	Local Committed Funds								Program Code
Existing Funding (\$1,000s)									
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)									City of Trinidad
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		30						30	
<b>TOTAL</b>		<b>30</b>						<b>30</b>	

  

Proposed Funding (\$1,000s)									Notes
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	
E&P (PA&ED)									
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		30						30	
<b>TOTAL</b>		<b>30</b>						<b>30</b>	





**PROJECT PROGRAMMING REQUEST**

DTP-0001 (Revised 13 Aug 2019 v8.01g)

**Complete this page for amendments only**

Date: 11/15/19

District	County	Route	EA	Project ID	PPNO
01	HUM	VAR		0119000015	2516

**SECTION 1 - All Projects**

**Project Background**

[Empty space for Project Background]

**Programming Change Requested**

[Empty space for Programming Change Requested]

**Reason for Proposed Change**

[Empty space for Reason for Proposed Change]

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related to the delay, and 3) how cost increase will be funded

[Empty space for explanation of delay and cost increase]

**Other Significant Information**

[Empty space for Other Significant Information]

**SECTION 2 - For SB1 Projects Only**

Project Amendment Request (Please follow the individual SB1 program guidelines for specific criteria)

**SECTION 3 - All Projects**

**Approvals**

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing of this amendment request.\*

Name (Print or Type)	Signature	Title	Date
Rebecca Price-Hall	<i>Rebecca Price-Hall</i>	Grant Project Coordinator	11/15/19

**Attachments**

- 1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency
- 2) Project Location Map